South Kesteven District Council Local
Plan 2011- 2036 - Infrastructure Delivery
Plan

1.

Introduction

1.1

The Infrastructure Delivery Plan (IDP) identifies the physical, social and green
infrastructure needed to support the development and growth proposed for South
Kesteven over 25 years of the new Local Plan (2011 to 2036).

1.2

The type, scale and distribution of infrastructure in the IDP have been informed by
the amount and type of development proposed, where it is to be located and the
phasing of its delivery - as identified in the Local Plan.

1.3

Priorities contained within this document may change over time and as detailed
assessment is undertaken in relation to specific developments. The IDP will be
monitored and reviewed on a regular basis.

1.4

This Infrastructure Delivery Paper has been prepared by South Kesteven to
support the Pre-submission South Kesteven Local Plan. The paper includes the
Infrastructure Delivery Schedule (IDS) which identifies the physical, social and green
infrastructure needed to support the growth proposals included in the Plan over the
plan period 2011-2036. Where known the schedule provides an indication of when
the infrastructure will be required and, how it will be delivered.

1.5

The document has been prepared following extensive discussions with LCC
services, internal SKDC services and external organisations, such as the Clinical
Commissioning Groups (CCGs) and utility companies. The document and its
appendices have been produced in preparation for the Regulation 19 Pre-submission
consultation on the South Kesteven Local Plan. A Whole Plan Viability assessment
and report has also been prepared with consultancy support from AECOM and
HDH Planning and Development.

1.6

The Infrastructure Delivery Schedule is not statutory policy but will inform (not
dictate) decisions on development contributions (section 106) and provide certainty
regarding the deliverability of the Local Plan proposals.
Policy Background

1.7

The National Planning Policy Framework (NPPF)4 suggests that local planning
authorities set out ‘strategic priorities’ for the Local Plan area to deliver:


'…The provision of infrastructure for transport, telecommunications, waste
management, water supply, wastewater, flood risk and coastal change
management, and the provision of minerals and energy (including heat);
 The provision of health, security, community and cultural infrastructure and
other local facilities; and
 Climate change mitigation and adaptation, conservation and enhancement of
the natural and historic environment, including landscape.'
(Paragraph 156)
1.8

The NPPF continues: ‘Local Plans should: plan positively for the
development and infrastructure required in the area to meet the objectives, principles
and policies of this Framework’ (Paragraph 157).
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1.9

In addition the NPPF notes that Local Plans should be ‘deliverable’ and ‘viable’. One
such point is:
'Local planning authorities should set out their policy on local standards in the Local
Plan, including requirements for affordable housing. They should assess the likely
cumulative impacts on development in their area of all existing and proposed local
standards, supplementary planning documents and policies that support the
development plan, when added to nationally required standards. In order to be
appropriate, the cumulative impact of these standards and policies should not put
implementation of the Plan at serious risk, and should facilitate development
throughout the economic cycle. Evidence supporting the assessment should be
proportionate, using only appropriate available evidence.' (Paragraph 174)

1.10

The District Council will work together with infrastructure providers to manage
future infrastructure provision to ensure the delivery of the Plan.

1.11

The term ‘infrastructure’ is wide‐ranging. The NPPF (para. 162) requires local
planning authorities to assess the quality and capacity of the following types of
infrastructure and its ability to meet forecast demands












Transport;
Water supply;
Wastewater and its treatment;
Energy (including heat);
Telecommunications;
Utilities;
Waste;
Health;
Social care;
Education; and
Flood risk and coastal management

1.12

In addition there is also reference to the need to plan for the housing needs of the
community including affordable housing. Affordable housing is not dealt with in this
paper but is considered in other evidence, including the Strategic Housing Market
Assessment (SHMA) 2017 and the Whole Plan Viability Assessment 2017.

1.13

The NPPF references security, community and cultural infrastructure. It also
requires local planning authorities to plan positively for the creation, protection,
enhancement and management of networks of biodiversity and green infrastructure.
The NPPF defines green infrastructure as “a network of multi‐functional green space,
urban and rural, which is capable of delivering a wide range of environmental and
quality of life benefits for local communities”

1.14

It is possible to identify three broad categories of infrastructure, as listed below.
The examples are not exhaustive; they simply illustrate what might be included under
each category.
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 Physical infrastructure – such as transport (including public transport,
cycling and footpaths), water supply and waste management, energy supply,
telecommunications, waste management and flood protection;
 Social infrastructure – including education, health, social care, sport
and recreational facilities and community halls;
 Green infrastructure – for example, public open space, green space, parks
and play space
1.15

In general, the IDP defines ‘infrastructure’ as ‘any facility, service or physical
structure that supports or enables proposed development, whether privately or
publically funded’
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Table 1: Summary of Infrastructure Consideration
The following table provides a summary and overview of the Infrastructure Delivery Schedule.
Infrastructure
type

Key organisations

Energy Usage
and Supply

Western Power (WPD)

Energy Usage
and Supply

Broadband
and Telecoms

Waste
Management

Current supply and capacity
considerations (including early – five –
years of the plan)
For electricity, no significant constraints
to immediate future development have
been identified, however additional
upgrading of cables and the provision of
additional primary transformers required
to serve new development in Grantham
and north of Stamford

Future infrastructure needs (including six
years and beyond where not addressed
adjacent)
The companies have a statutory duty to
provide, subject to cost and timing within the
scope of its asset management plan and
oversight from the regulator (OFGEM).
New and expansion of power infrastructure
will be required in the long term to support
the level of development proposed in
Grantham. A strategic solution may be
sought to serve development to the south of
Grantham.

Cadent

For gas, no major constraints to future
Development has been identified.
S o m e rural parts of South Kesteven are
not to be connected to gas (this may
impact on the capacity for electricity
supply in these locations) – Cadent will
extend, subject to business case.

The company has a statutory duty to provide, Across District
subject to cost and timing within the scope of
its asset management plan and oversight
from the regulator (OFGEM)

Works to network will usually fall
Under NG; connections developer
funded.
Accounted for in
"opening costs" and externals (as
above)

BT Open reach and other
providers, including Virgin
Media.

Broadband UK (BDUK) programme to
improve
current
service
across
Lincolnshire, with "super‐fast" speeds in
most locations, although there is not
100% coverage and a small number of
properties in some more rural areas of
the district do not currently have access

Future connections with BT (or other fixed
Copper and fibre providers) and developer.
Additional services such as fixed wireless will
provide additional service.

Across District

Government, HBF and Openreach
Announcement in 2016 for free or
co‐funded,
through
simple
charges. Externals (as above).

The County Strategy is to reduce landfill.
An example intervention is The Lincoln
Energy from Waste (EfW) plant, in
operation since 2013.
In terms of water supply and waste water
Treatment, no major development
constraints have been identified in the
short term: first five years of the Local
Plan. Although AW's Water Resource
Management Plan shows overall water
capacity, parts of the area are considered
by the EA to be in water stress

This will be managed under the statutory
Responsibilities of LCC as detailed elsewhere
in this document.

Across District

LCC and districts will fund this
Provision through mainstream
grants and Council Tax.

There will be a need for new provision later
in the period. The WASCs have a statutory
responsibility to provide services. Both
companies continue to work positively with
the Planning Authorities. Some work will be
as a direct result of negotiation between the
relevant utility company and specific
developers.

Across the plan
area, with some
major
interventions in
urban areas in
provision
of
water recycling
and pumping.

Improvements, such as water
Recycling centres are a WaSC
responsibility.
Connections
usually developer funded (as
"opening
up"
costs
and
"externals). LP14 includes higher
water standards are in LP14 and
assessed in viability study

Lincolnshire County
Council
(LCC)
for
management and districts
for collection
Water (water Anglian (AW) are Water
supply
and And Sewerage Company
waste water (WaSC) for most of the
management) area. Severn Trent (STW)
provides sewerage around
Gainsborough. EA have
statutory responsibilities
on related issues.
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Location of
infrastructure
requirement
substations in
Grantham,
Stamford,
Bourne and the
Deepings

Funding, policy requirement (if
relevant)
Works to network and extensions
will usually fall under WPD or NP;
connections developer funded.
The latter in viability study as
"opening costs" and externals.

Water (flood
risk
management
and surface
water
management)
Infrastructure
type

Environment Agency (EA –
fluvial and, although not
directly relevant, coastal);
LCC (as Lead Local Flood
Authority (LLFA) and
Internal Drainage Boards
Key organisations

Flood risk and water management are a
key part of adaptation to climate change.
The Joint Lincolnshire Flood Risk and
Drainage Management Strategy includes a
Common Works Programme (under a joint
strategy) of to 2018.
Current supply and capacity
considerations (including early – five –
years of the plan)

Work will continue to identify and manage
flood risk issues and new development.
Throughout most of the plan area,
development will avoid major issues.
Appropriate design, layout and on‐site water
management will be important throughout.
Future infrastructure needs (including six
years and beyond where not addressed
adjacent)

Transport

LCC, Greater Lincolnshire
LEP, district councils,
Highways England (HE),
Network
Rail,
rail
operating companies, bus
operating companies.

From current evidence, transport needs
major funding. There is also significant
funding available (secured). Major schemes
include Grantham Southern Relief Road
(GSRR) and sustainable travel measures.

GSRR
and
associated
infrastructure
required
to
support
major
development
within Grantham

Department
for
Transport
(DFT); LCC; LEP and developer
contributions. Section 106 could
contribute to other schemes.
Grant funding via LEP, DfT, HE
and others

Primary
Education

Lincolnshire County
Council (LCC)

Local Transport Plan, Lincolnshire Local
Plan Tool (LLPT – countywide transport
model) and the Grantham Transport
Strategy provide evidence. New
infrastructure will include roads, public
transport, cycling and walking.
A Grantham Transport Strategy is in
place which seeks to address highway
constraints and congestion within
Grantham. Development will be
expected to contribute to the
objectives in this strategy.
Primary Schools are generally at or close
to capacity; however some have room to
extend to increase capacity.
A number of village primary schools have
no or limited capacity and no space to
extend

New primary schools required for both
North West Quadrant and the Southern
Quadrant developments in Grantham. Also
a need for new primary school space
provision across South Kesteven either
through physical provision or financial
contributions

Two
new
schools
in
Grantham.
All
major
developments
to contribute to
increase school
capacity

Section 106 on a site
specific basis. DfE funding
is only expected as a
contingency.

Secondary
Education

Lincolnshire County
Council (LCC

Secondary Schools within the towns are A new secondary school is required in
generally at or close to capacity.
Grantham to accommodate committed and
proposed development of the two urban
extensions.
Extension to schools in Bourne, Stamford and
Market Deeping will also be required.

New
secondary
school in Grantham
All
major
developments
to contribute to
increase school
capacity

Section 106 on a site specific
basis. DfE funding is only
expected as a contingency. LCC
will prioritise and apply for
other funding accordingly

emergency
services

Police, LCC Fire & Rescue
East Midland Ambulance
Service

The main urban areas are served by all
three services and, in the case of fire and
police, many villages are also served.

Potentially all
major
developments

In most cases this can be
designed with the layout of
the scheme or community
facilities

Unknown at this stage
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Location of
infrastructure
requirement

Grant funding (ERDF, ESIF, HCA
feasibility match fund) and land
value specific to WGC
Where relevant, the LEP.
Where relevant, WaSCs will
provide funding for drainage
Funding, policy requirement (if
relevant)

health

NHS England, LCC,
Lincolnshire South CCG,
Lincolnshire South West
CCG, United Lincolnshire
Hospitals
Trust,
Lincolnshire Partnership
Trust and Lincolnshire
Community
Health
Services

A detailed assessment of all health
properties has been commissioned as part
of the Lincolnshire Health and Care (LHAC)
agenda. Strategic Plan with subsections
for each CCG area is in place and each CCG
has a 2 year operational plan. South
Kesteven is covered by 2 CCG areas and
the council has worked with each to assess
future needs

The two SUEs in Grantham are expected to
provide a medical centre (GP surgery) or
similar requirement, on‐site. Plans for GP
care in Stamford, Deepings and Bourne
should accommodate additional growth
through the application of NHS standard
formula.
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All
major
developments

Medical centres on SUEs are
assumed to be funded
through section 106 and
provided on‐ or close‐to‐site.
Section 106 on a site specific
basis to cover increased
capacity at existing surgeries

Infrastructure
type

Key organisations

social care

Green
Infrastructure
(GI)

Relevant bodies include:
district and parish/ town
councils in managing
public open space; Natural
England; LCC in managing
highways and verges,
public rights
of way and water
management; and private
land owners and Elsea
Park Community Trust

Current supply and capacity
considerations (including early – five –
years of the plan)

Future infrastructure needs (including six
years and beyond where not addressed
adjacent)

Location of
infrastructure
requirement

Funding, policy requirement (if
relevant)

Arrangements have been made by LCC to
ensure that social care needs are met over
the coming financial years, as part of this
process there will be a Council Tax
increase.
A GI strategy for South Kesteven was
prepared in 2009, this identifies the
strategic GI network and opportunities
and objectives for network protection
and enhancement and where investment
opportunities would best maximise
multiple benefits. The Open Space and
recreational facilities part of this study
was updated in 2017 and provides a data
source to assess the open space and
recreational needs for development
proposals.

In the long‐term, as the principal
commissioner of care, LCC will continue to
manage the supply for social care.
Higher accessibility homes will be
encouraged through the Local Plan
Open Space and Recreation Facilities are
required to support major new development
in most locations.
The SUEs in Grantham and Stamford will be
required to provide structural landscaping and
green/blue infrastructure as part of a masterplan for each site

All
major
developments

Mainstream funding will make
direct provision.

Across
South
Kesteven
in
accordance
with
Open
Space
standard for new
development set
out in policy OS1

European
funding;
lottery funding; Natural
England; minerals site
remediation.
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Assumed that SUEs and other
major development will provide
on-site open space.
Policy requirement has been
tested through Whole Plan
Viability

2.0 Where is the planned growth taking place?
2.1

South Kesteven already has an adopted Development Plan which proposes
development to meet the districts needs to 2026. The development plan currently
comprises a Core Strategy and the Site Allocations and Policies DPD. These plans
promote significant new housing and employment growth, particularly in Grantham.
This growth generates a need for new or improved infrastructure, much of which is
already planned for within the individual infrastructure providers own strategic and
operational plans.

2.2

The Council is now publishing a new local plan to encompass national policy changes and
to extend the local plan period to 2036. This results in the need for additional housing
and employment development to meet identified need for the additional 10 years.

2.3

Sustainable growth in South Kesteven will need to be supported by appropriate new and
upgraded infrastructure in order to ensure the best possible impact on the economic
and environmental well- being of the District. The effectiveness of the growth strategy
in this Local Plan is underpinned by the delivery of the necessary infrastructure in the
right location and at the right time.

2.4

The type and scale of infrastructure required to support the development proposed in
this local plan will depend on the scale and distribution of development, as well as how
existing and future residents choose to live their lives in the future.

2.5

The capacity of existing infrastructure and ability of that infrastructure either with or
without new or expanded facilities has formed a fundamental part of formulating the
spatial strategy and distribution of development in this Local Plan.
Settlement Strategy

2.6

Local Plan defines the spatial strategy and settlement hierarchy for
South Kesteven.
1. Majority of development will be concentrated in Grantham
2. Growth is also proposed for Stamford, Bourne and the Deepings
3. Some local growth is proposed in Larger Villages identified as:

Ancaster

Barkston

Barrowby

Baston

Billingborough

Caythorpe

Colsterworth

Corby Glen

Great Gonerby

Harlaxton

Langtoft

Long Bennington

Morton

South Witham

Thurlby
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2.7

Major development is proposed on a number of sites in the towns:


Elsea Park is an urban extension to the south of Bourne. Planning consent was
granted in 2001 for the construction of about 2000 homes. Approximately two
thirds of the site has been developed including the provision of a new distributor
road, a primary school, green infrastructure, local shops and a multifunction
community building. As well as more homes the remaining part of the site will
deliver sports pitches and an employment development. The development is
expected to be completed during this plan period.



Spitalgate Heath garden village to the south of Grantham (formerly called Southern
Quadrant) was allocated in the Core Strategy as a sustainable new community
comprising 3500 homes, employment land as well as the provision of a southern
relief road connecting the A1 to the A52; new schools; a local centre and green
infrastructure. Development on site is expected to commence during the early part
of the plan period and extend over the plan period.



Redevelopment of the Prince William of Gloucester Barracks as a sustainable
community following the departure of the MOD (scheduled for 2021).
Development is expected to commence soon after the site is released in 2021.



Grantham Southern Gateway comprising employment generating development
around a new A1 /A52 junction (scheduled for completion late 2019/2020).
Includes 105 Ha of land which could be available for a wide range of employment
generating uses. Planning permission has already been granted for a Designer
Outlet Village as part of the King31 proposal which is complemented by a number
of new business units (B1, B2 and B8).



Northwest Quadrant – major housing development comprising 3 distinct parcels of
land (phase 1 Poplar Farm and phases 2 and 3 Rectory Farm). Phase 1 has planning
permission for 1800 new homes and includes the development of a new primary
school, local centre, sports pitches, green infrastructure and the Pennie Way link.
Construction of Phase 1 is well underway and is expected to be completed during
the plan period. Phases 2 and 3 are currently the subject of planning applications.



Land south of Belton Lane, Grantham was granted planning permission on appeal
in January 2018. Development will include 480 homes a new primary school and
local centre.



Exeter Fields, Stamford allocated in the Site Allocations and Policies DPD will
deliver the development of 400 homes, a 10Ha strategic employment site and
local centre. The development is under construction and expected to be
completed within the plan period.



Sustainable urban extension at Stamford North (including land to be allocated in
Rutland through the Rutland Local Plan) comprising in the region of 2000 homes,
schools, a local centre, a new link road connecting Ryhall Road to the Old Great
North Road and appropriate green infrastructure.
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Land to the west of Linchfield Road Market Deeping/Deeping St James to deliver
approximately 600 homes and supporting infrastructure.

2.8

Proposed levels of growth in the Larger Villages (listed above) is moderate, with the
exception of Corby Glen (280 homes) and Barrowby (230 homes). Table 2 below shows
the amount of development allocated to each Larger Village and the trajectory at Table
3a shows how this is expected to be delivered over the plan period. The scale of
development proposed in these locations is unlikely to have a significant effect upon
the provision of utilities and critical infrastructure. Table 3b shows the anticipated
infrastructure requirements to support development proposed in the villages.

2.9

It is important to align the housing delivery trajectory with the capacity of existing
infrastructure, or demonstrate when planned development will be expected to include
new or improved infrastructure. The infrastructure requirements and delivery trajectory
for these sites are shown in tables 4 at the end of this paper.
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Table 2: Development proposed in Local Plan - Housing

Category

Settlement

Larger Village

Ancaster

Larger Village
Larger Village

Barrowby
Colsterworth

Larger Village

Corby Glen
Great
Gonerby
Langtoft
Billingborough
Long
Bennington
Morton

Larger Village
Larger Village
Larger Village
Larger Village
Larger Village
Larger Village
Larger Village
Larger
Village Total
Town
Town
Town
Town
Town
Town
Town
Grantham
Town Total

Town
Town
Bourne
Town Total
Town
Town

South Witham
Thurlby

Total
units
allocated per Full
settlement
Consent

Allocation
reference
SKLP 211 + 315
SKLP 36 + 250 +
270
SKLP 23
SKLP 4 + 320 +
280

70

40

30

70

230
70

105
53

125
17

230
70

280

210

70

280

SKLP 11
SKLP 31 + 33
SKLP 59

45
35
23

45
35
23

SKLP 132 + 140
SKLP 111
SKLP 43 + 123 +
312
SKLP 16

85
70

40

65
50

40
15

25
35
347
500
240

40
352

30

1800
480

606
500
240

1363
1352
480

Grantham
Grantham
(NWQ P2)
Grantham
(NWQ P3)
Grantham
(NWQ P3)
Grantham
(SQ)
Grantham
Barracks

1150

225

375

375

175

1150

SKLP 51

216

120

96

216

SKLP313

188

120

68

188

SKLP 269

3700

275

625

625

SKLP 316

500

200

300

1730

2104

1652

550

6918

50
528

50

50

50

200
528

578
160
98

50
400
64

50
400

50
205

1080
1165
162

Poplar Farm
SKLP 45
SKLP 134 + 267
+ 268

792

Bourne*

Bourne

Neighbourhood
Plan
Requirement
Elsea Park

SKLP 257 + 258
SKLP 300 + 318

1922

475

1107

200
2000
527

Stamford
Stamford

119

353

1165
162
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Total to
be
delivered
20112036

45
35
23
45
40

221

Grantham

Outline
Consent

Total to
be
Completed Phase 1 Phase 2 Phase 3 Phase 4 delivered
20112018/19- 2023/24- 2028/29- 2033/34- 20182018
2022/23 2027/28 2032/33 2035/36 2036

30

85
70
65
50

11

625

1838

2150
500
8025

2155

Town
Town
Town
Town
Town
Town
Stamford
Town Total
Town
Town
Town
Market
Deeping
Town Total
Smaller
Villages
Smaller
Villages
Total

Stamford
Stamford
Stamford
Stamford
Stamford
Stamford

SKLP 240
STM1D
STM1A
Quarry Farm
Kettering Road
Exeter Fields

135
48
0
650
29
414

135
48
0
75
29
295
489

Market
Deeping
Market
Deeping
Market
Deeping

569

250

100

840

689

650

305

250

190

2735

SKLP 253

590

150

SKLP 254

73

73

73

SKLP 39

0

100

100

663
Smaller
Villages

105

225

135
48
0
650
29
295

Windfall

265

13

466

540

90

20
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590

323

250

190

150

150

150

90

540

150

150

150

90

650

12

3304

1041

1507

833

Table 2: Development proposed in Local Plan – Employment
Settlement

Area allocated
(Ha)

Grantham
Grantham
Grantham
Grantham
Grantham
Grantham Town Total
Bourne
Bourne
Bourne
Bourne
Bourne Town Total
Stamford
Stamford
Stamford Town Total
Market Deeping
Market Deeping
Market Deeping Town
Total

Allocation
KIng31
Land West of B1174 and East of A1
Land West of A1
Land South of Gorse Lane
Land South of Gorse Lane, West of
A1
North of manning Road
Adjacent A151 Elsea Park
North Bourne Eau
Land south of Spalding Road
Exeter Fields
East of Ryhall Road
Extension to Northfields
Land fronting Peterborough Road

28.4
13.72
37.33
15.2
11.29
105.94
16.1
1.2
3
8
28.3
9.8
3.08
12.88
14
4.2
18.2

9000
8000
7000

6000
5000

Larger Villages

4000
3000

Grantham

2000

Bourne

1000

Stamford

0

Total to be delivered 20112036

Total to be delivered
2018- 2036

Phase 4
2033/34- 2035/36

Phase 3
2028/29-2032/33

Phase 2
2023/24- 2027/28

Phase 1
2018/19- 2022/23

Completed
2011- 2018

South Kesteven District Council Infrastructure Delivery Plan

The Deepings
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District Total
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3.

Infrastructure Priorities

3.1

Consultation with utility and service providers responsible for the delivery of
infrastructure and services has been ongoing through the preparation of the Local Plan.
For some infrastructure the information provided represents a snapshot in time as
capacity is subject to change as new demand absorbs supply. Service providers usually
have their own future plans and in general these are for different timeframes to the
Local Plan. They often only plan for 3 to 5 years ahead. However where they are
available these plans have provided information on currently known planned
infrastructure proposals and likely new infrastructure needed to support the delivery of
the growth proposed. The Council will continue to engage with service providers to
regularly update the evidence base on infrastructure provision and additional
requirements as they become known.

3.2

It is not possible to identify the precise infrastructure requirements for the whole of the
Local Plan period and in recognition of the need to regularly review Local Plans the
Council has sought to identify the critical infrastructure necessary to serve new
development proposed during the early years of the plan period, as well as identify
potential infrastructure required in the longer term to support the councils growth
ambitions.
The Infrastructure Delivery Schedule below identifies the critical
infrastructure requirements, the triggers for delivery, and where known, sources of
funding and delivery partners. It must be recognized that there is a risk that this
infrastructure may not be provided therefore the schedule also considers the risk of
major slippage in infrastructure delivery. Ongoing liaison with service providers and
partners will allow this risk to be mitigated or addressed at an early stage.

3.3

Where it is likely that infrastructure will be funded via contributions from development,
we will need to check that the contribution would meet the following tests for planning
obligations, i.e. that they are:
 necessary to make the development acceptable in planning terms;
 directly related to the development; and,
 Fairly and reasonably related in scale and kind to the development.
New development cannot be used to fund an existing lack of infrastructure or address
current shortfalls in provision, but is solely required to address the needs arising from
new development.

3.4

The Council will monitor the provision of infrastructure, as set out in the
Infrastructure delivery schedule

.
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Table 3a) Housing delivery trajectory for the larger villages (2018- 2036)

250

200

Ancaster
Barrowby
150

Colsterworth
Corby Glen
Great Gonerby
Langtoft

100

Billingborough
Long Bennington
Morton
50

South Witham
Thurlby
Smaller Villages

0

Phase 4
2033/34- 2035/36

Phase 3
2028/29-2032/33

Phase 2
2023/24- 2027/28

Phase 1
2018/19- 2022/23

Completed
2011- 2018
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Table 3b) Infrastructure Requirements for the Larger Villages
Larger Villages : Infrastructure May 2018
INFRASTRUCTURE VILLAGE
DESCRIPTION
Health services
Ancaster
Health services

Health services

EXISITING PROVISION

FUTURE IMPROVEMENTS

DELIVERY AGENCY
PARTNERS

&

(NB: GP - surgery part of Caythorpe
partnership)
GP surgery (part of Sleaford & District Proposals for existing practice to Lincolnshire South West CCG
cluster)
be extended; this will bring
additional capacity, however
new development will be
required to contribute towards
BILLINGBOROUGH
further increases in capacity.
CAYTHORPE
GP surgery (part of Sleaford & District
cluster)

Health services

COLSTERWORTH

Health services

CORBY GLEN

Health services
Health services

HARLAXTON
LONG
BENNINGTON

INFRASTRUCTURE VILLAGE
DESCRIPTION

GP surgery (part of Mid Kesteven cluster)
New Doctor taken over the practice currently has capacity
GP surgery (part of Mid Kesteven cluster) -2
practices provides patient choice and
capacity
(PART TIME GP - outpost of Melton)
GP surgery (part of Mid Kesteven cluster)
Relatively new practice but limited available
capacity. Practice also under pressure from
Fernwood development in Newark and
Sherwood. Size of plot means unable to
extend without provision of additional car
parking.
EXISITING PROVISION
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Scope to reconfigure existing Lincolnshire South West CCG
space
Lincolnshire South West CCG

Additional land from adjacent Lincolnshire South West CCG
site for car parking would allow
the practice to extend to
provide capacity

FUTURE IMPROVEMENTS
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DELIVERY AGENCY
PARTNERS

&

Health services

WOOLSTHORPE

Education

Ancaster

Education

Barkston

Education

Barrowby

INFRASTRUCTURE VILLAGE
DESCRIPTION

Part of the Croxton Kerrial Stackyard
practice. Proposals to reduce hours at
Woolsthorpe and increase patient choice for
GP and location
Primary school in village has capacity to
accommodate additional pupils. Land also
available to extend the school should this be
required.
Secondary school provision at William
Robertson or in Sleaford where additional
capacity is proposed
Primary School in village. Has very limited
capacity. Existing site has no space for
extension so additional 0.6ha site would be
required
to
extend
the
school.
Secondary school provision in Grantham limited capacity but proposals for additional
provision have been made across the town.
Primary School in village. Has no current
capacity. Existing site has no space for
extension so 0.5ha additional land would be
required. New school at Barrowby Gate
should free up capacity at the Barrowby
school
Secondary school provision in Grantham limited capacity but proposals for additional
provision have been made across the town

EXISITING PROVISION

South Kesteven District Council Infrastructure Delivery Plan

Reduced service will
available
within
Woolsthorpe practice

be Lincolnshire South West CCG
the

Additional secondary school LCC and Academy schools
planned at Sleaford which will
accommodate
growth
for
Secondary aged children

Additional secondary school LCC and Academy schools
places planned across the town
including new school proposed
for Spitalgate Heath which will
accommodate
growth
for
Secondary aged children
New
primary
school
at LCC and Academy schools
Barrowby Gate (in Grantham)
due to open Sept 2018 this will
provide additional capacity to
the Barrowby school over the
next
five
years.
Additional secondary school
places planned across the town
including new school proposed
for Spitalgate Heath which will
accommodate
growth
for
Secondary aged children
FUTURE IMPROVEMENTS
DELIVERY AGENCY
&
PARTNERS
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Education

Baston

Primary school in village. Limited capacity
use of playing field for extension would allow
an increase in capacity.Secondary school
provision at the Deepings which has no
capacity. Discussions underway with the
academy to consider expansion of this school

Education

Billingborough

Primary school in village has capacity. 0.33ha Additional secondary school LCC and Academy schools
additional land would be required to extend places required at Bourne or
the school to provide additional spaces if Donnington(?) outside SKDC
required.
Secondary school outside SKDC or at Bourne
where there is no capacity

Education

Caythorpe

Primary school within village has capacity. Welbourn academy - does it LCC and Academy schools
0.3ha additional land would be required to have capacity?
extend the school should further places be
required.
Secondary school provision at Welbourn
(outside SKDC) which has capacity

Education

Colsterworth

Primary school within village. Currently has
no capacity but can create additional places
without the need for additional land.
Secondary school provision is available at
Corby Glen which has capacity

INFRASTRUCTURE VILLAGE
DESCRIPTION

EXISITING PROVISION

South Kesteven District Council Infrastructure Delivery Plan

Additional secondary school LCC and Academy schools
places required at the Deepings
school. This shortage needs to
be resolved

LCC and Academy schools

FUTURE IMPROVEMENTS
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DELIVERY AGENCY
PARTNERS

&

Education

Corby Glen

Primary school within village has capacity.
However large allocation (more than 100
dwellings) will require extension which will
require small additional land which can be
resolved.
Secondary school within the village has
capacity but will need to be extended for a
major development. Site has sufficient land
for expansion should it be necessary

LCC and Academy schools

Education

Great Gonerby

Education

Harlaxton

Education

Langtoft

Primary school within the village has little
capacity. 0.1 ha of additional land would be
required for school to be expanded.
Secondary school provision in Grantham limited capacity but proposals for additional
provision have been made across the town.
Primary school within village has no capacity.
Severe land shortage would require an
additional
0.65ha
to
expand.
Secondary school provision in Grantham, limited capacity but proposals for additional
provision have been made across the town
Primary school within the village has no
capacity without extension. Expansion would
require 0.65 ha of land to be found.
Secondary school provision in the Deepings
which has no capacity. Discussions underway
with the academy to consider expansion of
this school
EXISITING PROVISION

Additional secondary school LCC and Academy schools
places planned across the town
including new school proposed
for Spitalgate Heath which will
accommodate
growth
for
Secondary aged children
Additional secondary school LCC and Academy schools
places planned across the town
including new school proposed
for Spitalgate Heath which will
accommodate
growth
for
Secondary aged children
Additional secondary school LCC and Academy schools
places required at the Deepings
school. This shortage needs to
be resolved

INFRASTRUCTURE VILLAGE
DESCRIPTION

South Kesteven District Council Infrastructure Delivery Plan

FUTURE IMPROVEMENTS
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DELIVERY AGENCY
PARTNERS

&

Education

Long Bennington

Education

Morton

Education

South Witham

Education

Thurlby

Power

Ancaster

Power
Power

Barkston
Barrowby

Power

Baston

INFRASTRUCTURE VILLAGE
DESCRIPTION
Power
Billingborough

Primary school within the village has capacity
for up to 100 new dwellings. Expansion of
school would require an additional playing
field.
Secondary school provision in Grantham, limited capacity but proposals for additional
provision have been made across the town.
Primary school in village has no capacity.
Severe land shortage would require 0.9ha
additional
land
to
expand.
Secondary school provision in Bourne which
has no capacity and a severe land shortage to
allow expansion of schools

Additional secondary school LCC and Academy schools
places planned across the town
including new school proposed
for Spitalgate Heath which will
accommodate
growth
for
Secondary aged children

Primary school within village has capacity
and
land
for
expansion.
Secondary school at Corby Glen which has
capacity and space to expand if necessary.
Primary school within village has limited
capacity. Does have land for expansion.
Secondary school places in Bourne are
Weston Power: Supplied by Bicker Fen potential capacity constraint
Weston Power:
Weston Power: Supplied by Grantham South
and Bottesford. Capacity implications for
supply from Grantham south
Weston Power: Supplied from Deepings substation - no capacity constraint
EXISITING PROVISION

LCC and Academy schools

LCC and Academy schools

LCC and Academy schools

FUTURE IMPROVEMENTS

Weston Power:

South Kesteven District Council Infrastructure Delivery Plan
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DELIVERY AGENCY
PARTNERS

&

Power

Caythorpe

Weston Power:

Power

Colsterworth

Power

Corby Glen

Power
Power
Power

Great Gonerby
Harlaxton
Langtoft

Power

Long Bennington

Weston Power: fed by Skillington where
upgrade is proposed. However cumulative
impact of development being fed by
Skillington may require extension
Weston Power: fed by Skillington where Improvements within Western
upgrade is proposed. However cumulative Powers programme for Corby
impact of development being fed by Glen.
Skillington may require extension
Weston Power:
Weston Power:
Weston Power: Supplied from Deepings substation - no capacity constraint
Weston Power: Capacity within Long
Bennington is limited. (This also affects
Roseland
Business
Park)
Significant
development in this location would require
new supply cable from Westborough Primary
which is costly and will take time.

Power
Power

Morton
South Witham

Power

Thurlby

Weston Power:
Weston Power: fed by Skillington where
upgrade is proposed. However cumulative
impact of development being fed by
Skillington may require extension
Weston Power

INFRASTRUCTURE VILLAGE
DESCRIPTION

EXISITING PROVISION

Waste
Water ANCASTER
Treatment works

Connection requires rail crossing.

South Kesteven District Council Infrastructure Delivery Plan
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DELIVERY AGENCY
PARTNERS

&

Waste
Water Barkston
Treatment works
Waste
Water Barrowby
Treatment works
Waste
Water Great Gonerby
Treatment works
Waste
Water Harlaxton
Treatment works

Highways

All villages

Foul water; SuDs All villages
and Flood Risk
prevention
INFRASTRUCTURE VILLAGE
DESCRIPTION

Marston WwTW serves Grantham and
surrounding villages of Barkson, Barrowby
and Great Gonerby. Capacity of the
treatment works is limited. Improvement
works are required to support development
of the scale proposed in the plan. All
development within these villages may be
required to contribute towards these
improvements, or may have to be phased to
allow for the works to take place in advance
Harlaxton WwTW has limited capacity.
Improvements will be required to
accommodate additional development.

Anglian Water

New development proposals will need to be
supported by a Travel Assessment or
statement assessing the impact of the
proposal on the local highway network.
Development
may
need
to
make
improvements to junction capacity and
contribute towards alternative forms of
travel where appropriate.
Balancing ponds SuDs and Swales in Triggers to be determined
accordance with requirements of EA, IDB and
AWS

LCC highways

EXISITING PROVISION

DELIVERY AGENCY
PARTNERS

South Kesteven District Council Infrastructure Delivery Plan

Anglian Water

Anglian Water

FUTURE IMPROVEMENTS
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EA, AW and IDB

&

Gas

Ancaster
Barkston
Billingborough
Caythorpe
Corby
Glen
Harlaxton

Larger villages not served by gas, will Site specific improvements may Cadent
therefore have great electricity demands for be required to supply new
heating and cooking. This may impact on the homes
ability to supply large scale development in
these locations

Affordable
Housing

All villages

Open Space

All villages

Acute need for affordable housing. Policy All development in villages of 11 SKDC and RSLs
requirement of at least 30% site capacity to or more homes will be required
be provided as affordable housing on sites of to make provision
11 or more dwellings
Local open space standard will be applied to
SKDC, town and
development proposals across the district.
councils
The updated open space study identifies the
current amount of open space available
within each settlement

South Kesteven District Council Infrastructure Delivery Plan
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parish

Table 4a: Grantham Housing delivery trajectory

Grantham Total
2500
2000
1500
1000
Grantham Total

500

0
Phase 4
2033/342035/36

Phase 3
2028/292032/33

Phase 2
2023/242027/28

Phase 1
2018/192022/23

Completed
2011- 2018

Outline
Consent

Full
Consent

South Kesteven District Council Infrastructure Delivery Plan
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Table 4b: Infrastructure Delivery Schedule by location and site
Grantham : Infrastructure May 2018
INFRASTRUCTURE
DESCRIPTION

DETAIL

Health services

NHS: Covered by South West CCG who have prepared a Grantham Growth Strategy Lincolnshire
(2015/2016) This identifies required provision for new GP surgeries as part of both the West CCG
NW Quadrant and the Southern Quadrant developments. Sites for these are reserved
within Poplar Farm Phase 1 of NW quadrant and proposed as part of the Local centre
on the Southern Quadrant planning application. Likely costs of £2m+. Current
provision in town of 5 practices.

Education (Primary)

Limited capacity in existing primary and secondary schools. New provision planned at LCC and Academy
on the two SUE developments but additional developer contributions will be required schools
to extend existing provision.

Education
(secondary)

Limited capacity in existing primary and secondary schools. New provision planned at LCC and Academy
on the two SUE developments but additional developer contributions will be required schools
to extend existing provision.

Education
form)

DELIVERY AGENCY
& PARTNERS

(sixth No capacity

INFRASTRUCTURE
DESCRIPTION

LCC and Academy
schools

DETAIL

South Kesteven District Council Infrastructure Delivery Plan

South

DELIVERY AGENCY
& PARTNERS
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Transport

Grantham Transport Strategy considers travel across the town and incudes proposals LCC and Highways
to alleviate heavy traffic from the town centre and add capacity to junctions. All England
development within the Grantham Transport Strategy area will be expected to
contribute towards schemes identified within the strategy. This includes delivery of
the Southern Relief Road and necessary junction improvements associated.

Grantham lies adjacent to the A1 which is part of the Strategic highway network LCC and Highways
managed by Highways England. Significant development proposals may impact upon England
junctions with the A1. In such cases HE will need to be satisfied that there is capacity
or the ability to create capacity within their road network to accommodate the
development.
Power

Weston Power: Network upgrades required to serve proposed development. Also Weston Power
concern about existing capacity within sub stations to support growth.
New cabling required to cross railway to supply North West Quadrant phase 2 and 3 to
be
supplied
from
Grantham
North
Primary
station
development to south of Grantham (Spitalgate Heath and King 31 developments) will
require
new
cabling
and
Sub-station
upgrade
(Grantham
south).
strategic solution to serve Spitalgate Heath and PWoG barracks may be new cable to
east of the town served by New Beacon Road sub-station

Waste
Strategy

Water Marston WwTW serves Grantham and surrounding villages of Barkson, Barrowby and
Great Gonerby. Capacity of the treatment works is limited. Improvement works are
required to support development of the scale proposed in the plan. All development
within the town and villages may be required to contribute towards these
improvements.
development to south of town (Spitalgate heath and the PWoG barracks) must include
new foul water pumping station and sewer network and may require a strategic
solution to ensure cumulative impact of development of this scale can be served.
INFRASTRUCTURE
DETAIL
DESCRIPTION

South Kesteven District Council Infrastructure Delivery Plan
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AWS,
Internal
Drainage
Boards
(IDB)
and
Environment Agency

DELIVERY AGENCY
& PARTNERS

Gas

The town is served by gas through the National Grid. Normal development costs for National Grid
provision expected.

Affordable Housing

Acute need for affordable housing. Policy requirement of at least 30% site capacity to SKDC and RSLs
be provided as affordable housing on sites of 11 or more dwellings

Open Space

Open Space Study review indicates that the town is underprovided for open space, SKDC
therefore new development will be required to make provision on site or (off site
contributions to improvements to existing open space where appropriate)

South Kesteven District Council Infrastructure Delivery Plan
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Table 4c) Site specific Infrastructure Requirements for housing allocations in Grantham
GRA4 H1

Southern Quadrant (Spitalgate Heath Garden Village)

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

GP services

Contributions
to
new
centralized GP provision in
Grantham

Highway and travel

Whole length of Southern
Grantham
Relief
Road
(SGRR)from Spitalgate Level
roundabout to A52 roundabout

Education

Through school (primary and Land transferred Land and provision by Landowner
secondary)
to LCC before developer
developer
150 units are
completed.

and Low risk planning
application includes
provision
within
phasing plan

two form entry Primary school

and Low risk planning
application includes
provision
within
phasing plan

GRA4 H1

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
AND
/Trigger where SOURCES
& PARTNERS
CONTINGENCY
known
Developer
contributions, CCG

CCG,
landowner/ Low risk. Planning
developer
application includes
provision
within
phasing plan

Construction due Land and Developer LCC, landowner and Low risk. Planning
to
commence contributions.
LCC developer
application includes
2018/19.
forward funding
provision
within
Complete before
phasing plan
992 homes are
completed

Land transferred Land and provision by Landowner
to LCC before developer
developer
1500 units are
completed.

Southern Quadrant (Spitalgate Heath Garden Village) continued
South Kesteven District Council Infrastructure Delivery Plan
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INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
AND
/Trigger where SOURCES
& PARTNERS
CONTINGENCY
known

Power

Development to south of 16-18
months Developer
Grantham (Spitalgate Heath from
and King 31 developments) will confirmation
require new cabling and Substation upgrade (Grantham
south).

Weston Power

Low risk ongoing
discussion between
provider
and
developer
with
solution identified

Gas

Significant reinforcement work
to local network
will be
required to enable connection

Developer

Cadent

Low risk ongoing
discussion between
provider
and
developer
with
solution identified

Affordable Housing

at a level assessed as viable for
this development

Land and provision by SKDC, RSL
developer

GRA4 H1

Southern Quadrant (Spitalgate Heath Garden Village) continued

South Kesteven District Council Infrastructure Delivery Plan
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to
be
included
within phasing plan
accompanying
Planning application

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
AND
/Trigger
SOURCES
& PARTNERS
CONTINGENCY
where known

SuDs and Flood Risk Development must include new
prevention
foul water pumping station and
sewer network. Also include
appropriate balancing ponds SuDs
and Swales in accordance with
requirements of EA, IDB and AWS

Developer

Waste water

Marston WTW has limited
capacity. Improvement works are
required to support this scale of
development. The combined effect
of this site with other development
proposed in south Grantham may
require a strategic solution for
both WTW and sewer network.
New foul water pumping station
and sewer network will be
required to service this site.

Trajectory
Developer
and phasing
plan required
to determine
when
strategic
solution
is
required

Open space

Sports pitch facilities; 2 principle
equipped play areas; riverside Park
to include walkway and cycle
routes; new allotments, and
structural landscaping

triggers
throughout
construction
phases

Community

Local Centre

Anglian Water (AWS),
Environment Agency
and LCC as Lead Local
Flood Authority

Anglian Water (AWS),

Land and provision by
developer

Land

South Kesteven District Council Infrastructure Delivery Plan

landowner/developer

30

GRA4 H2 AND H3

North West Quadrant Comprising Poplar Farm (as Phase 1); Rectory Farm
(as phase 2) and land to west of Rectory Farm as Phase 3)

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING /Trigger POTENTIAL FUNDING DELIVERY
AGENCY RISKS
where known
SOURCES
& PARTNERS
CONTINGENCY

GP services

New GP facility. Site identified
as part of Local Centre on
North West Quadrant. Phase 2
expected to make appropriate
developer contribution to
support additional GP at Local
Centre

Phase
1
in Land and Developer PCT,
progress.
Site contributions, PCT
landowner/developers
identified.
Construction
phase identified
for
years
2019/2020

Highway and travel

Pennine Way link and cycle 750
homes
and walking connections to
Local Centre and Town Centre.
As required by
Highway improvements at highway strategy
A1/A52 junction may be
required for Phase 2 and 3
Development of these later
phases requires an access
strategy to be agreed by LCC
and Highways England

GRA4 H2 AND H3

North West Quadrant Comprising Poplar Farm (as Phase 1); Rectory Farm (as phase 2) and land to west of Rectory Farm as
Phase 3) Continued
South Kesteven District Council Infrastructure Delivery Plan
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AND

Low risk as agreement
through
current
planning
application
for
site
and
contribution. Phase 2
will be expected to
contribute towards this
facility too
Contributions
insufficient to deliver
link. Network Rail
ransom for rail bridge.
Highways
England
requirements
for
A1/A52 junction

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING /Trigger POTENTIAL FUNDING DELIVERY
AGENCY RISKS
where known
SOURCES
& PARTNERS
CONTINGENCY

Education (primary)

New two form entry school to
be provided as part of Phase
1. This is a 2 form entry school
(to serve approx. 2000 homes)
but could be expanded to a 3
form entry school (for an
additional
1000
homes).
Extent of site area for Phase 2
and 3 means that additional
provision (over and above that
provided by the new Poplar
Farm school) will be required
for this development.

Construction
of Land and Developer landowner/developer
primary
school contributions
Communities Inclusive
expected to begin
Trust School Academy
2017 first intake
expected
Sept
2018

Education
(Secondary)

Secondary school provision to
the west of the town currently
has capacity but expected to
be absorbed by the Poplar
Farm development. Expansion
of existing schools to serve
this site will be required

phased
appropriate
throughout
development

Education
form)

as Developer
contributions

LCC
and
academies
Grantham

AND

Site identified and
planning permission in
place.
Additional
developer
funding
required

school Low risk as agreement
across through
current
planning
application
for
site
and
contribution. Phase 2
will be expected to
contribute towards this
facility too

(sixth No capacity

GRA4 H2 AND H3

North West Quadrant Comprising Poplar Farm (as Phase 1); Rectory Farm (as phase 2) and land to west of Rectory Farm as
Phase 3) Continued

South Kesteven District Council Infrastructure Delivery Plan
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INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING /Trigger POTENTIAL FUNDING DELIVERY
AGENCY RISKS
where known
SOURCES
& PARTNERS
CONTINGENCY

Affordable Housing

402 units to be provided by Ongoing
rolling On site provision
Phase 1, 30% expected on programme
phase 2

Developer and RSLs

Low risk.
application
provision

Power

New cabling required to cross 16-18
months Developer
railway to supply North West from
Quadrant phase 2 and 3 to be commencement
supplied
from
Grantham
North Primary station

Weston Power

Medium risk due to
cost and time delay for
cable laying

EA, AWS and IDB

Low risk.
application
provision

Anglian Water (AWS),

Medium risk. Long
term solution and cost
is unknown at present

SuDs and Flood Risk All development to include Phase 1
prevention
balancing ponds SuDs and
Swales in accordance with
requirements of EA, IDB and
AWS
Waste water

Marston WTW has limited
capacity. Improvement works
are required to support this
scale of development. The
existing solution for Poplar
Farm may not be suitable for
the
additional
growth
proposed at Rectory Farm.
New foul water pumping
station and sewer network will
be required to service this site.

Trajectory
phasing
required
determine
solution
required

and Developer
plan
to
when
is

South Kesteven District Council Infrastructure Delivery Plan
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AND

Planning
includes

Planning
includes

GRA4 H2 AND H3

North West Quadrant Comprising Poplar Farm (as Phase 1); Rectory Farm (as phase 2) and land to west of Rectory Farm as
Phase 3) Continued

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING /Trigger POTENTIAL FUNDING DELIVERY
AGENCY RISKS
where known
SOURCES
& PARTNERS
CONTINGENCY

Open space

Sports pitches and 4 doorstep
play areas plus walkway and
cycle way routes committed in
phase 1. Appropriate Open
space and green corridors
required through subsequent
phases in accordance with
Local Plan policy

Phase 1 identifies Developer
strategic
open contributions
space and routes
for
green
corridors which
should
be
extended
to
accommodate
needs of phase 2

landowner/developer

Allotments provided as part of Phase 1
phase 1

Community

Community Hall

Phase 1

AND

Low risk. Planning
application
includes
provision. Phase 2 will
be required to make
provision in accordance
with policy

Low risk. Phase 2 will
be required to make
provision in accordance
with policy
Developer
contributions

South Kesteven District Council Infrastructure Delivery Plan

landowner/developer
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Low risk. Phase 2 will
be required to make
provision in accordance
with policy

GRA4 H5

Prince William of Gloucester Barracks … continued

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

GP services

Contributions
to
new
centralized GP provision in
Grantham

Highway and travel

Prior to completion of GSRR
junction
improvement
at
Gainsborough Corner required.
500 homes can be accessed
prior to completion of SGRR
with
improvements
to
Gainsborough Corner junction.
If development commences
after SGRR is constructed
development will be expected
to contribute towards other
sustainable transport measures

Education

Contribution to construction of
through school (primary and
secondary) located in Spitalgate
Heath together with the
provision of a new primary
school on site

GRA4 H5

Prince William of Gloucester Barracks … continued

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
/Trigger where SOURCES
& PARTNERS
CONTINGENCY
known
Developer
contributions, CCG

CCG,
landowner/ Low risk. Developer
developer
contributions will be
sought at planning
application stage

Limit of 500 Developer
LCC and developer
homes prior to contributions.
LCC
completion
of forward funding
SGRR

Land and provision by Landowner
developer
developer

South Kesteven District Council Infrastructure Delivery Plan
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Low risk. Short term
and
long
term
solutions
known.
Developer
contributions will be
sought at planning
application stage

and Low risk. Developer
contributions will be
sought at planning
application stage

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
/Trigger where SOURCES
& PARTNERS
CONTINGENCY
known

Power

Strategic solution required to 16-18
months Developer
serve PWoG barracks (with from
Spitalgate Heath) upgrade to confirmation
New Beacon Road |Primary
Station together with provision
of new mains and onsite
installation
including
substations will be required

Weston Power

Medium risk due to
cost and time delay
for cable laying

gas

Significant reinforcement work
to local network
as high
pressure main doesn’t have
capacity

Developer

Cadent

High risk. Solution and
cost is unknown at
present

Affordable Housing

at 30% of site capacity including
at least 10% as affordable
homes for sale

Land and provision by SKDC, RSL
developer

SuDs and Flood Risk Include appropriate balancing Phase 1
prevention
ponds SuDs and Swales in
accordance with requirements
of EA, IDB and AWS

GRA4 H5

Developer

Low risk. Developer
contributions will be
sought at planning
application stage

Anglian Water (AWS), Medium risk due to
Environment Agency cost and time delay
and LCC as Lead Local for cable laying
Flood Authority

Prince William of Gloucester Barracks … continued
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INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
/Trigger where SOURCES
& PARTNERS
CONTINGENCY
known

Waste water

Marston WTW has limited
capacity. Improvement works
are required to support this
scale of development. The
combined effect of this site
with
other
development
proposed in south Grantham
may require a strategic solution
for both WTW and sewer
network. New foul water
pumping station and sewer
network will be required to
service this site.

Trajectory and Developer
phasing
plan
required
to
determine when
strategic solution
is required

Open space

Appropriate Open space and
green
corridors
required
through subsequent phases in
accordance with Local Plan
policy

triggers
throughout
construction
phases

Community

Local centre to be provided on
site

GRA4 H4

LAND SOUTH OF BELTON LANE

Anglian Water (AWS),

Land and provision by
developer

Land

South Kesteven District Council Infrastructure Delivery Plan

AND

High risk. Solution and
cost is unknown at
present

Low risk. Will be
required
through
master planning and
planning application
stage
landowner/developer
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Low risk. Will be
required
through
master planning and
planning application
stage

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

GP services

Developer
contribution
to
proposed new GP located at
Poplar Farm (North West
Quadrant)

Highway and travel

Junction improvements as
specified in S106 agreement

Education

1ha land for new Primary school
plus developer contributions to
the construction of a new
school

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
AND
/Trigger where SOURCES
& PARTNERS
CONTINGENCY
known
Developer
contributions, PCT

PCT,
landowner/ Low risk. Planning
developer
application includes
provision
within
phasing plan
LCC, landowner and Low risk planning
developer
application includes
provision
within
phasing plan

Land transferred Land and provision by Landowner
to LCC before developer
developer
150 units are
completed.

Additional Secondary School
and sixth form places

S106 contributions

Affordable Housing

20% starter homes plus 10%
affordable homes

Land and provision by SKDC, RSL
developer

GRA4 H4

LAND SOUTH OF BELTON LANE …. continued
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Landowner
developer
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and Low risk planning
application includes
provision
within
phasing plan
and Low risk planning
application includes
provision
within
phasing plan
Low risk planning
application includes
provision
within
phasing plan

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
POTENTIAL FUNDING DELIVERY
AGENCY RISKS
AND
/Trigger where SOURCES
& PARTNERS
CONTINGENCY
known

SuDs and Flood Risk
prevention

Developer

Waste
Water Capacity of the Marston WTW
Treatment works
treatment works is limited.
Improvement
works
are
required
to
support
development of the scale
proposed. All development
within the town and villages
may be required to contribute
towards these improvements

Trajectory and Developer
phasing
plan
required
to
determine when
strategic
solution
is
required

Open space

Appropriate Open space and
green
corridors
required
through subsequent phases in
accordance with Local Plan
policy

triggers
throughout
construction
phases

Community

Local Centre

Anglian Water (AWS),
Environment Agency
and LCC as Lead Local
Flood Authority

Low risk planning
application includes
provision
within
phasing plan

Developer
with Low risk planning
Anglian Water (AWS), application includes
provision
within
phasing plan

Land and provision by Developer with SKDC
developer

Low risk planning
application includes
provision
within
phasing plan

Land

Low risk planning
application includes
provision
within
phasing plan

South Kesteven District Council Infrastructure Delivery Plan
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Table 5a: Stamford Housing delivery trajectory

Stamford Total
900
800
700
600
500
400
300

Stamford Total

200
100
0

Phase 4
2033/34- 2035/36

Phase 3
2028/29-2032/33

Phase 2
2023/24- 2027/28

Phase 1
2018/19- 2022/23

Completed
2011- 2018

Outline
Consent

Full
Consent
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Table 5b: Infrastructure Delivery Schedule all development - Stamford
INFRASTRUCTURE
DESCRIPTION

DETAIL

Health services

South CCG area - currently 3 GP practices current consultation to merge into a super Lincolnshire South CCG
practice. Hospital run by Peterborough & Stamford Hospitals Trust. Could be under
pressure if all potential sites developed with maximum capacity. Limited capacity within
existing 3 GP practices. Consultation about merging practices into a single "super
practice" undertaken. Development will be required to contribute towards increasing
capacity at this or by extension of existing provision will be required

Education (Primary)

Limited capacity in existing primary schools. New provision will be required as part of LCC and Academy schools
the proposed Stamford North development this should meet needs arising from
development elsewhere within the town, but all development will be required to make
developer contributions to increase capacity.

Education
(secondary)

Limited capacity in existing secondary schools. New provision will be required as part of
the proposed Stamford North development this should meet needs arising from
development elsewhere within the town, but all development will be required to make
developer contributions to increase capacity.

Education
form)
Transport

DELIVERY AGENCY
PARTNERS

(sixth No capacity

&

LCC and Academy schools

LCC and Academy schools

The Stamford transport model was been updated in 2018 to support the preparation of LCC, RCC and Highways
Travel Assessment or statement to assess the impact of proposals on the local highway England
network. It is likely that development will need to make improvements to junction
capacity and contribute towards alternative forms of travel, including improved cycle
and footways and bus services.

South Kesteven District Council Infrastructure Delivery Plan
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INFRASTRUCTURE
DESCRIPTION

DETAIL

DELIVERY AGENCY
PARTNERS

&

Stamford lies on the very edge of Lincolnshire and is surrounded by Rutland County LCC, RCC and Highways
Council, Peterborough City Council and Northamptonshire. Development both within England
and outwith of the town may impact upon the highway network of an adjoining county.
The Council together with LCC (as highway authority) will need to work with
neighbouring authorities to ensure the impact of traffic arising from development is
appropriately assessed and where necessary mitigated.
Stamford lies adjacent to the A1 which is part of the Strategic highway network LCC, RCC, PCC and NCC
managed by Highways England. Significant development proposals may impact upon
junctions with the A1. In such cases HE will need to be satisfied that there is capacity or
the ability to create capacity within their road network to accommodate the
development.
Power

Power is supplied by Western Power. Network upgrades required to serve proposed Weston Power
development.
New cabling and substation required to serve development of Stamford North. Options
for this are to take cable from Stamford Primary around east of town or take new
cabling from Empingham Primary sub-station to Empingham road and round to the
west. This option requires crossing of A1 which will be difficult and costly

Waste
water The Water Cycle Study indicates that there is capacity within the WwTw to AWS, Internal Drainage
Treatment Strategy
accommodate the proposed growth however capacity of Foul water and surface water Boards
(IDB)
and
networks to carry additional flows arising from development is limited. New Environment Agency
development should be planned as "water neutral" and where appropriate maintain
greenfield run-off rates.
Gas

The town is served by gas through the National Grid. Normal development costs for National Grid
provision expected.

Affordable Housing

Acute need for affordable housing. Policy requirement of at least 30% site capacity to be SKDC and RSLs
South Kesteven District Council Infrastructure Delivery Plan
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provided as affordable housing on sites of 11 or more dwellings
Open Space

Open Space Study review indicates that the town is underprovided for open space, SKDC, Town Council
therefore new development will be required to make provision on site or (off site
contributions to improvements to existing open space where appropriate)

Table 5c: Site specific Infrastructure Requirements for housing allocations in Stamford

Exeter Fields (Stamford West)
INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
/Trigger
where
known

POTENTIAL
FUNDING
SOURCES

DELIVERY
AGENCY
PARTNERS

GP services

Healthcare
facility
site
and
contributions to provision of new
facility

Land
and South
Low
risk.
Planning
provision by Lincolnshire CCG application includes S106
developer
agreeing provision.

Highway and travel

Junction improvements, bus service
improvement

Developer
funding

Lincolnshire
County Council

Education

Contributions to the extension of both ongoing
primary and secondary school capacity
within the town

Developer

LCC,
plus Low
risk.
Planning
primary
and application includes S106
secondary
agreeing provision.
school
Academies

Exeter Fields (Stamford West) continued
South Kesteven District Council Infrastructure Delivery Plan
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RISKS
& CONTINGENCY

AND

Low
risk.
Planning
application includes S106
agreeing provision.

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
/Trigger
where
known
Affordable Housing 140 to be homes delivered
Triggers
within each
phase
Foul water; SuDs Balancing ponds SuDs and Swales in Triggers
and Flood Risk accordance with requirements of EA within each
prevention
and AWS
phase

POTENTIAL
FUNDING
SOURCES

DELIVERY
AGENCY
PARTNERS

RISKS
& CONTINGENCY

Land
and SKDC, RSL
provision by
developer
EA and AWS

AND

Low
risk.
Planning
application includes S106
agreeing provision.
Low
risk.
Planning
application includes S106
agreeing provision.

Open Space

On site LAPs and LEAPs. Green areas Triggers
Land
and SKDC, Stamford Low
risk.
Planning
and
structural
landscaping. within each provision by Rugby club
application includes S106
Contribution to improved play pitches phase
developer
agreeing provision.
provision on Empingham Road.
Allotments

Power

Provision of small site for the location As required
of new primary transformer as part of
the employment site allocation
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Western Power
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Additional requirement
which may not have been
built into development
proposals

STM1:H1
INFRASTRUCTURE
DESCRIPTION

GP services

Highway
travel

Education

Stamford North
DETAIL & COST ESTIMATE

PHASING
POTENTIAL
/Trigger
FUNDING
where
SOURCES
known
Contributions to new centralized GP Triggers
provision in Stamford
within each
phase

DELIVERY
AGENCY
PARTNERS

RISKS
& CONTINGENCY

AND

South
Low Risk – surgery
Lincolnshire CCG reorganization
taking
place
therefore
development will be
required
to
fund
additional capacity
and Distributer Road connecting Ryhall Road Triggers to be Land
and Rutland County TA and new modelling
to Little Casterton Road and Old Great determined
provision by Council,
work required to identify
North Road. Potential junction capacity
developer
Lincolnshire
works required to access
works to A1 junctions
County Council, site, including mitigation
Highways
required at town centre
England
and A1 junctions

New 2 form entry Primary school will be Triggers to be
required on site, plus extension to determined
Welland Academy (secondary school and
sixth form provision) (additional school
provision will be required for the Quarry
Farm part of the site in Rutland County
via CIL)

South Kesteven District Council Infrastructure Delivery Plan

Land
and LCC,
Welland Low risk – site proposal
provision by Academy
includes school provision
developer,
DofE
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INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
/Trigger
where
known

Power

New cabling and substation required to 16-18
serve development proposed. Options for months
this are to take cable from Stamford
Substation around east of town or take
new cabling from Empinghamm Primary
sub-station to Empingham road and
round to the west. This option requires
crossing of A1 which will be difficult and
costly

Affordable
Housing

35% site capacity

Open space

Structural landscaping, on site open Triggers
Land
and SKDC,
local
space for Children’s play, sports pitch within each provision by sports clubs
provision, green space and community phase
developer
allotments

Triggers
within each
phase

Foul water; SuDs Balancing ponds SuDs and Swales in Triggers
and Flood Risk accordance with requirements of EA, IDB within each
prevention
and AW
phase
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POTENTIAL
FUNDING
SOURCES

DELIVERY
AGENCY
PARTNERS

RISKS
& CONTINGENCY

Land
developer
funding

Western Power

Medium risk due to cost
and time delay for cable
laying

SKDC, RSL

Low risk. Will be required
through master planning
and planning application
stage

EA, AW and IDB
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AND

Low risk. Will be required
through master planning
and planning application
stage
Low risk. Will be required
through master planning
and planning application
stage

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING
/Trigger
where
known

Waste Water

Site will require new sewer to serve it cannot use existing network. May also
require new pumping station and
consideration should be given to a
strategic solution.

Community

Local centre / new community hall

Phasing plan
AWS
and Medium risk due to cost
and
developer
and time delay for
trajectory for
additional infrastructure
delivery will
be critical to
determining
when
the
solution
is
required.
Trigger to be Land
and Developer
Low risk. Will be required
determined
provision by
through master planning
developer
and planning application
stage

South Kesteven District Council Infrastructure Delivery Plan
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FUNDING
SOURCES

DELIVERY
AGENCY
PARTNERS
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RISKS
& CONTINGENCY

AND

STM1:H2
INFRASTRUCTURE
DESCRIPTION
GP services

Stamford East
DETAIL & COST PHASING
POTENTIAL FUNDING DELIVERY AGENCY
&
ESTIMATE
/Trigger
SOURCES
PARTNERS
where known
Contributions to Triggers within
South Lincolnshire CCG
new centralized GP each phase
provision
in
Stamford

Education

Developer
throughout
Land and provision by LCC, Welland Academy
contributions
to development
developer, DofE
increase
school
place capacity at
new
Primary
school
and
secondary school
expansion to north
of the town
Affordable Housing 35% site capacity
Triggers within
SKDC, RSL
each phase
Foul water; SuDs Balancing
ponds
and Flood Risk SuDs and Swales in
prevention
accordance with
requirements
of
EA, IDB and AWS
Waste Water
Site will require
new sewer to serve
it - cannot use
existing network.
Consideration
should be given to
a strategic solution

Triggers within
each phase

EA, AW and IDB

Phasing plan
and trajectory
for
delivery
will be critical
to determining
when
the
solution
is

AWS and developer

South Kesteven District Council Infrastructure Delivery Plan

RISKS AND CONTINGENCY

Low
Risk
–
surgery
reorganization taking place
therefore development will be
required to fund additional
capacity
Low risk – S106 contributions
to be sought

Low risk. Will be required
through master planning and
planning application stage
Low risk. Will be required
through master planning and
planning application stage

Medium risk due to cost and
time delay for additional
infrastructure
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for
this
site required.
together
with
Stamford north
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Table 6a: Bourne Housing delivery trajectory

Bourne total
1200
1000
800
600
Bourne total
400
200
0

Table 6b: Infrastructure Delivery Schedule for all development in Bourne
South Kesteven District Council Infrastructure Delivery Plan
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INFRASTRUCTURE
DESCRIPTION

DETAIL

Health services

South CCG area. 2 existing GP practices within the town with large extension underway at one Lincolnshire South
Bourne practice should cater for development within Bourne & surrounding area. (part of Welland CCG
cluster)

Education
(primary)

Limited capacity in existing primary. New primary school at Elsea Park can be extended but this is LCC and Academy
limited. All development will be required to make developer contributions to increase capacity.
schools

Education
(secondary)

No current capacity at secondary schools. Two secondary schools have limited space to extend LCC and Academy
without identifying new playing field land. All development will be required to make developer schools
contributions to increase capacity.

Education
form)

(sixth No capacity

Transport

Waste
Treatment
Strategy

DELIVERY AGENCY
& PARTNERS

LCC and Academy
schools

No modelling or strategy in place for Bourne, therefore new development proposals will need to LCC
be supported by a Travel Assessment or statement assessing the impact of the proposal on the
local highway network. It is likely that development will need to make improvements to junction
capacity and contribute towards alternative forms of travel, including improved cycle and footways
and bus services.
water The Water Cycle Study indicates that there is capacity within the WwTw to accommodate the Anglian Water
proposed growth however capacity of Foul water and surface water networks to carry additional
flows arising from development is limited. New development should be planned as "water neutral"
and where appropriate maintain greenfield run-off rates.

INFRASTRUCTURE
DESCRIPTION

DETAIL

DELIVERY AGENCY
& PARTNERS

South Kesteven District Council Infrastructure Delivery Plan
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Power

Power is supplied by Western Power. No known constraints in power supply in Bourne. Tunnel Weston Power
Bank substation is included in improvements programme. Elsea Park primary substation has
capacity but it is difficult to get cabling out of the station due to its location within Elsea Park
The town is served by gas through the National Grid. Normal development costs for provision National Grid
expected.

Affordable Housing Acute need for affordable housing. Policy requirement of at least 30% site capacity to be provided SKDC and RSLs
as affordable housing on sites of 11 or more dwellings
Open Space

Open Space Study review indicates that the town is underprovided for open space, therefore new SKDC, Town and
development will be required to make provision on site or (off site contributions to improvements Parish Council
to existing open space where appropriate)

South Kesteven District Council Infrastructure Delivery Plan
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Table 7a: The Deepings Housing delivery trajectory

The Deepings
500
450
400
350
300
250
200
The Deepings

150

100
50
0

Phase 4
2033/34- 2035/36

Phase 3
2028/29-2032/33

Phase 2
2023/24- 2027/28

Phase 1
2018/19- 2022/23

Completed
2011- 2018

Outline
Consent

Full
Consent
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Table 7b: Infrastructure Delivery Schedule by location and site
INFRASTRUCTURE
DESCRIPTION

DETAIL

Health services

Existing practice is currently being extended; this will bring additional capacity, however new Lincolnshire South
development will be required to contribute towards further increases in capacity.
CCG

Education
(Primary)

Limited capacity in existing primary. Existing primary school can be extended

Education
(Secondary)

No current capacity at the Deepings secondary school and has limited space to extend without LCC and Academy
identifying land or releasing space taken by the Deepings Leisure centre. Additional places are schools
already programmed to meet the need arising from development committed via planning
permission and work has begun on a 10-15 year plan to allow an additional 1 form entry at
secondary school.

Education
Form)

DELIVERY AGENCY
& PARTNERS

LCC and Academy
schools

(Sixth No capacity

Transport

LCC and Academy
schools

No modelling or strategy in place for the Deepings, therefore new development proposals will LCC
need to be supported by a Travel Assessment or statement assessing the impact of the proposal
on the local highway network. It is likely that development will need to make improvements to
junction capacity and contribute towards alternative forms of travel, including improved cycle and
footways and bus services.
The Deepings lies on the very edge of Lincolnshire adjacent to Peterborough City Council. LCC, PCC and SKDC
Development both within and outwith of the town may impact upon the highway network of an
adjoining county. The Council together with LCC (as highway authority) will need to work with
neighbouring authorities to ensure the impact of traffic arising from development is appropriately
assessed and where necessary mitigated.

INFRASTRUCTURE
DESCRIPTION

DETAIL

DELIVERY AGENCY
& PARTNERS
South Kesteven District Council Infrastructure Delivery Plan

54

Waste
Water The Water Cycle Study indicates that there is capacity within the WwTw to accommodate the Anglian Water
Treatment Strategy proposed growth however capacity of Foul water and surface water networks to carry additional
flows arising from development is limited. New development should be planned as "water
neutral" and where appropriate maintain greenfield run-off rates.
Power

Power is supplied by Western Power. Recent improvements mean no known constraints in power Weston Power
supply in the Deepings at present. Market Deeping Primary station has capacity and is well located
to server proposed development off Lynchfield Road and to the north of the town

Gas

The town is served by gas through the National Grid. Normal development costs for provision National Grid
expected.

Affordable Housing

Acute need for affordable housing. Policy requirement of at least 30% site capacity to be provided SKDC and RSLs
as affordable housing on sites of 11 or more dwellings

Open Space

Open Space Study review indicates that the town is underprovided for open space, therefore new SKDC, Town and
development will be required to make provision on site or (off site contributions to improvements Parish Council
to existing open space where appropriate)

South Kesteven District Council Infrastructure Delivery Plan
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Table 7c: Site specific Infrastructure Requirements for housing allocations in the Deepings
DEP1: H2 AND H3

West of Linchfield Road, Deeping St James

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

GP services

Contributions
provision

Highways

No modelling or strategy in place for Triggers
within
the
Deepings,
therefore
new each phase
development proposals will need to be
supported by a Travel Assessment or
statement assessing the impact of the
proposal on the local highway
network. It is likely that development
will need to make improvements to
junction capacity and contribute
towards alternative forms of travel,
including improved cycle and footways
and bus services.

Education

Developer contributions to increase Triggers
within
school place capacity at Primary school each phase
and secondary school. Potential to
provide playing field land to
accommodate school extensions on
site.

DEP1: H2 AND H3

West of Linchfield Road, Deeping St James continued

to

extended

PHASING /Trigger POTENTIAL
where known
FUNDING
SOURCES
GP Triggers
within
each phase

South Kesteven District Council Infrastructure Delivery Plan

DELIVERY
AGENCY
PARTNERS

RISKS
AND
& CONTINGENCY

South
Lincolnshire
CCG

Low
risk.
Contributions
sought via S106

Developer

LCC Highways

Low risk as usual
development cost
for development

Land and S106

LCC, Deepings Low
risk.
Academy
Contributions
sought via S106
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INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

Power

No-known constraints

Affordable
Housing

35% site capacity

PHASING /Trigger INFRASTRUCTURE DETAIL & COST PHASING /Trigger
where known
DESCRIPTION
ESTIMATE
where known
Weston Power
Triggers
within
each phase

SKDC, RSL

Low risk as usual
development cost
for development

Foul water; SuDs Balancing ponds SuDs and Swales in Triggers
within
and Flood Risk accordance with requirements of EA, each phase
prevention
IDB and AWS

EA, AW and IDB

Waste
Water The Water Cycle Study indicates that
Treatment
there is capacity within the WwTw to
Strategy
accommodate the proposed growth
however capacity of Foul water and
surface water networks to carry
additional
flows
arising
from
development
is
limited.
New
development should be planned as
"water neutral" and where appropriate
maintain greenfield run-off rates.

Anglian Water

Low risk. Will be
required through
master planning
and
planning
application stage
Low risk

Open Space

Developer with Low risk. Will be
relevant town required through
or parish council master planning
and
planning
application stage

Open Space Study review indicates
that the town is underprovided for
open
space,
therefore
new
development will be required to make
provision on site or (off site
contributions to improvements to
existing
open
space
where
appropriate)
South Kesteven District Council Infrastructure Delivery Plan
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DEP1:H1

West of Peterborough Road, Market Deeping

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

GP services

Contributions to extended GP provision Triggers to
determined

be

South
Lincolnshire
CCG

Low
risk.
Contributions
sought via S106

Highways

No modelling or strategy in place for Triggers to
the
Deepings,
therefore
new determined
development proposals will need to be
supported by a Travel Assessment or
statement assessing the impact of the
proposal on the local highway network.
It is likely that development will need
to make improvements to junction
capacity and contribute towards
alternative forms of travel, including
improved cycle and footways and bus
services.

be

LCC

Low risk as usual
development cost
for development

Education

Developer contributions to increase Triggers to
school place capacity at Primary school determined
and secondary school.

be

LCC

Low
risk.
Contributions
sought via S106

Power

No-known constraints

Weston
Power

Open Space

Open Space Study review indicates

Developer with

PHASING /Trigger POTENTIAL
where known
FUNDING
SOURCES

South Kesteven District Council Infrastructure Delivery Plan

DELIVERY
RISKS
AND
AGENCY
& CONTINGENCY
PARTNERS
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Low risk. Will be

that the town is underprovided for
open
space,
therefore
new
development will be required to make
provision on site or (off site
contributions to improvements to
existing
open
space
where
appropriate)

relevant town required through
or parish council master planning
and
planning
application stage

DEP1:H1

West of Peterborough Road, Market Deeping

INFRASTRUCTURE
DESCRIPTION

DETAIL & COST ESTIMATE

PHASING /Trigger POTENTIAL
where known
FUNDING
SOURCES

DELIVERY
AGENCY
PARTNERS

Affordable
Housing

35% site capacity

Triggers to
determined

be

SKDC, RSL

Low risk as usual
development cost
for development

Foul water; SuDs Balancing ponds SuDs and Swales in Triggers to
and Flood Risk accordance with requirements of EA, determined
prevention
IDB and AWS

be

EA, AW and IDB

Waste
Water The Water Cycle Study indicates that Triggers to
Treatment
there is capacity within the WwTw to determined
Strategy
accommodate the proposed growth
however capacity of Foul water and
surface water networks to carry
additional
flows
arising
from
development
is
limited.
New
development should be planned as
"water neutral" and where appropriate
maintain greenfield run-off rates.

be

Anglian Water

Low risk. Will be
required through
master planning
and
planning
application stage
Low risk

South Kesteven District Council Infrastructure Delivery Plan
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RISKS
AND
& CONTINGENCY

Open Space

Open Space Study review indicates
that the town is underprovided for
open
space,
therefore
new
development will be required to make
provision on site or (off site
contributions to improvements to
existing
open
space
where
appropriate)

South Kesteven District Council Infrastructure Delivery Plan

Developer with Low risk. Will be
relevant town required through
or parish council master planning
and
planning
application stage
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Table 8: Infrastructure requirements by settlement

NHS/PCT
Grantham
Covered by South
West CCG who
have prepared a
Grantham Growth
Strategy
(2015/2016) This
identifies required
provision for new
GP surgeries as
part of both the
NW Quadrant and
the
Southern
Quadrant
developments.
Sites for these are
reserved
within
Poplar Farm Phase
1 of NW quadrant
and proposed as
part of the Local
centre on the
Southern Quadrant
planning
application. Likely
costs of £2m+.
Current provision
in town of 5
practices
but
limited
capacity
within existing 5
GP
practices.
Contribution
to
extension
of
facilities
or
reformatting
of
existing provision
will be required

Internal
Drainage
Boards

Upper
Witham
IDB:

Environment Agency

Balancing ponds SuDs
and
Swales
in
accordance
with
requirements of EA,
IDB and AWS

Anglian Water

Marston WwTW serves
Grantham
and
surrounding villages of
Barkston, Barrowby and
Great Gonerby. Capacity
of the treatment works
is limited. Improvement
works are required to
support development of
the scale proposed in
the
plan.
All
development within the
town and villages may
be
required
to
contribute
towards
these
improvements.
development to south of
town (Spitalgate heath
and the PWoG barracks)
must include new foul
water pumping station
and sewer network and
may require a strategic
solution
to
ensure
cumulative impact of
development of this
scale can be served.

Gas
Cadent
(network)
Gas supply

Electricity

Schools

Weston Power
Network
upgrades
required
to
serve
proposed development.
Also
concern
about
existing capacity within
sub stations to support
growth.
New cabling required to
cross railway to supply
North West Quadrant
phase 2 and 3 to be
supplied from Grantham
North Primary station
development to south of
Grantham
(Spitalgate
Heath and King 31
developments)
will
require new cabling and
Sub-station
upgrade
(Grantham
south).
strategic solution to serve
Spitalgate Heath and
PWoG barracks may be
new cable to east of the
town served by New
Beacon Road sub-station

Primary
Limited capacity in
existing primary
and
secondary
schools.
New
provision planned
at on the two SUE
developments but
additional
developer
contributions will
be required to
extend
existing
provision.
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Highways
Secondary
Limited capacity in
existing
primary
and
secondary
schools.
New
provision planned
at on the two SUE
developments but
additional
developer
contributions will
be required to
extend
existing
provision.
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Sixth Form
No capacity

LCC
Grantham
Transport Strategy
considers
travel
across the town
and
includes
proposals
to
alleviate
heavy
traffic from the
town centre and
add capacity to
junctions.
All
development
within
the
Grantham
Transport Strategy
area
will
be
expected
to
contribute towards
schemes identified
within the strategy.
This
includes
delivery of the
Southern
Relief
Road
and
necessary junction
improvements
associated.

Highways
England
Grantham
lies
adjacent to the
A1 which is part
of the Strategic
highway network
managed
by
Highways
England.
Significant
development
proposals may
impact
upon
junctions
with
the A1. In such
cases HE will
need
to
be
satisfied
that
there is capacity
or the ability to
create capacity
within their road
network
to
accommodate
the
development.

Other Highway Authorities

NHS/PCT

Stamford
South CCG area currently 3 GP
practices current
consultation
to
merge into a super
practice. Hospital
run
by
Peterborough
&
Stamford Hospitals
Trust. Could be
under pressure if
all potential sites
developed
with
maximum
capacity. Limited
capacity
within
existing
3
GP
practices.
Consultation about
merging practices
into a single "super
practice"
undertaken.
Development will
be required to
contribute towards
increasing capacity
at this or by
extension
of
existing provision
will be required

Internal
Drainage
Boards

Environment Agency

Balancing ponds SuDs
and
Swales
in
accordance
with
requirements of EA,
IDB and AWS

Anglian Water

The Water Cycle Study
indicates that there is
capacity within the
WwTw to accommodate
the proposed growth
however capacity of Foul
water and surface water
networks
to
carry
additional flows arising
from development is
limited.
New
development should be
planned
as
"water
neutral" and where
appropriate
maintain
greenfield run-off rates.

Gas
Cadent
(network)

Electricity

Schools

Weston Power

Primary

Secondary

Sixth Form

LCC

Gas supply

Network
upgrades
required
to
serve
proposed development.
New
cabling
and
substation required to
serve development of
Stamford North. Options
for this are to take cable
from Stamford Primary
around east of town or
take new cabling from
Empingham Primary substation to Empingham
road and round to the
west. This option requires
crossing of A1 which will
be difficult and costly

Limited capacity in
existing primary
schools.
New
provision will be
required as part of
the
proposed
Stamford
North
development this
should meet needs
arising
from
development
elsewhere within
the town, but all
development will
be required to
make developer
contributions to
increase capacity.

Limited capacity in
existing secondary
schools.
New
provision will be
required as part of
the
proposed
Stamford
North
development this
should meet needs
arising
from
development
elsewhere within
the town, but all
development will
be required to
make
developer
contributions
to
increase capacity.

No capacity

The
Stamford
transport
model
was been updated
in 2018 to support
the preparation of
Travel
Assessment
or
statement
to
assess the impact
of proposals on
the local highway
network. It is likely
that development
will need to make
improvements to
junction capacity
and
contribute
towards
alternative forms
of travel, including
improved
cycle
and footways and
bus services.
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Highways
England
Stamford
lies
adjacent to the
A1 which is part
of the Strategic
highway network
managed
by
Highways
England.
Significant
development
proposals may
impact
upon
junctions
with
the A1. In such
cases HE will
need
to
be
satisfied
that
there is capacity
or the ability to
create capacity
within their road
network
to
accommodate
the
development.

Other Highway Authorities
Stamford lies on the very
edge of Lincolnshire and is
surrounded
by
Rutland
County
Council,
Peterborough City Council
and
Northamptonshire.
Development both within and
outwith of the town may
impact upon the highway
network of an adjoining
county. The Council together
with LCC (as highway
authority) will need to work
with neighbouring authorities
to ensure the impact of traffic
arising from development is
appropriately assessed and
where necessary mitigated.

NHS/PCT

Bourne
South CCG area. 2
existing
GP
practices
within
the town with
large
extension
underway at one
Bourne
practice
should cater for
development
within Bourne &
surrounding area.
(part of Welland
cluster)

Internal
Drainage
Boards

Welland
Deeping
IDB:

Environment Agency

&

Balancing ponds SuDs
and
Swales
in
accordance
with
requirements of EA,
IDB and AWS

Anglian Water

The
Water
Cycle
Study indicates that
there is capacity within
the
WwTw
to
accommodate
the
proposed
growth
however capacity of
Foul water and surface
water networks to
carry additional flows
arising
from
development is limited.
New
development
should be planned as
"water neutral" and
where
appropriate
maintain
greenfield
run-off rates.

Gas
Cadent
(network)

Electricity

Schools

Weston Power

Primary

Secondary

Sixth Form

LCC

Gas supply

No known constraints in
power supply in Bourne.
Tunnel Bank substation is
included in improvements
programme. Elsea Park
primary substation has
capacity but it is difficult
to get cabling out of the
station due to its location
within Elsea Park

Limited capacity in
existing primary.
New
primary
school at Elsea
Park
can
be
extended but this
is limited.
All
development will
be required to
make developer
contributions to
increase capacity.

No
current
capacity
at
secondary schools.
Two
secondary
schools
have
limited space to
extend
without
identifying
new
playing field land.
All
development
will be required to
make
developer
contributions
to
increase capacity.

No capacity

No modelling or
strategy in place
for
Bourne,
therefore
new
development
proposals
will
need
to
be
supported by a
Travel
Assessment
or
statement
assesing
the
impact
of
the
proposal on the
local
highway
network. It is likely
that development
will need to make
improvements to
junction capacity
and
contribute
towards
alternative forms
of travel, including
improved
cycle
and footways and
bus services.
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Highways
England
No
strategic
highway routes
within or near
Bourne

Other Highway Authorities

NHS/PCT

Deepings
South CCG area.
Single
practice
within
Market
Deeping.
Large
extension
underway should
provide additional
capacity
for
growth however
S106
will
be
required
to
support
further
expansion
of
services as these
will
be
under
pressure
from
additional
sites
proposed in new
local plan.

Internal
Drainage
Boards

Welland
Deeping
IDB:

Environment Agency

&

Balancing ponds SuDs
and
Swales
in
accordance
with
requirements of EA,
IDB and AWS

Anglian Water

The
Water
Cycle
Study indicates that
there is capacity within
the
WwTw
to
accommodate
the
proposed
growth
however capacity of
Foul water and surface
water networks to
carry additional flows
arising
from
development is limited.
New
development
should be planned as
"water neutral" and
where
appropriate
maintain
greenfield
run-off rates.

Gas
Cadent
(network)

Electricity

Schools

Weston Power

Primary

Secondary

Sixth Form

LCC

Gas supply

Recent
improvements
mean
no
known
constraints in power
supply in the Deepings at
present. Market Deeping
Primary
station
has
capacity and is well
located
to
server
proposed development
off Lynchfield Road and to
the north of the town

Limited capacity in
existing primary.
Existing primary
school can be
extended

No current capacity
at the Deepings
secondary school
and has limited
space to extend
without identifying
land or releasing
space taken by the
Deepings Leisure
centre. Additional
places are already
programmed
to
meet the need
arising
from
development
committed
via
planning
permission
and
work has begun on
a 10-15 year plan to
allow an additional
1 form entry at
secondary school.

No capacity

No modelling or
strategy in place
for the Deepings,
therefore
new
development
proposals
will
need
to
be
supported by a
Travel
Assessment
or
statement
assesing
the
impact
of
the
proposal on the
local
highway
network. It is likely
that development
will need to make
improvements to
junction capacity
and
contribute
towards
alternative forms
of travel, including
improved
cycle
and footways and
bus services.
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Highways
England
No
strategic
highway routes
within or near
Market Deeping
or Deeping St
James

Other Highway Authorities
The Deepings lies on the
very edge of Lincolnshire
adjacent to Peterborough
City Council. Development
both within and outwith of the
town may impact upon the
highway network of an
adjoining county. The Council
together with LCC (as
highway authority) will need
to work with neighbouring
authorities to ensure the
impact of traffic arising from
development is appropriately
assessed
and
where
necessary mitigated.

NHS/PCT
Ancaster
No GP in village

Barkston
No GP in village

Barrowby
No GP in village

Internal
Boards

Drainage Environment
Agency

Anglian Water

Gas
Cadent (network)

Electricity
Weston Power

Schools

Primary

Secondary

Upper Witham IDB:
discharge
into
Sudbrooke
Beck
regulate to existing
rates.

Balancing ponds Connection requires rail No gas supply to village
SuDs and Swales in crossing.
accordance with
requirements
of
EA, IDB and AWS

Weston
Power:
Supplied by Bicker Fen
- potential capacity
constraint

Primary school in
village has capacity to
accommodate
additional pupils. Land
also
available
to
extend the school
should
this
be
required.

Secondary
school
provision at William
Robertson
or
in
Sleaford
where
additional capacity is
proposed

Upper Witham IDB:
River
Witham
catchment no IDB
watercourse nearby.
Surface
water
discharge
requires
regulation as Witham
has
problems
downstream.

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Marston
STW
serves No gas supply to village
Grantham and surrounding
villages
of
Barkston,
Barrowby
and
Great
Gonerby. Capacity of the
treatment works is limited.
Improvement works are
required
to
support
development of the scale
proposed in the plan. All
development within these
villages may be required to
contribute towards these
improvements, or may
have to be phased to allow
for the works to take place
in advance

Weston Power:

Primary School in
village.
Has
very
limited
capacity.
Existing site has no
space for extension so
additional 0.6ha site
would be required to
extend the school.

Secondary
school
provision in Grantham
- limited capacity but
proposals
for
additional
provision
have been made across
the town.

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Marston
STW
serves Gas supply in village
Grantham and surrounding can be extended
villages
of
Barkston,
Barrowby
and
Great
Gonerby. Capacity of the
treatment works is limited.
Improvement works are
required
to
support
development of the scale
proposed in the plan. All
development within these
villages may be required to
contribute towards these
improvements, or may
have to be phased to allow
for the works to take place
in advance

Weston
Power:
Supplied by Grantham
South and Bottesford.
Capacity implications
fro
supply
from
Grantham south

Primary School in
village. Has no current
capacity. Existing site
has no space for
extension so 0.5ha
additional land would
be required. New
school at Barrowby
Gate should free up
capacityy
at
the
Barrowby school

Secondary
school
provision in Grantham
- limited capacity but
proposals
for
additional
provision
have been made across
the town
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Sixth Form

Baston
No GP in village

Welland & Deeping Balancing ponds
IDB: .
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Bilingborough
GP surgery (part of
Sleaford & District
cluster)Proposals for
existing practice to be
extended, this will
bring
additional
capacity, however new
development will be
required to contribute
towards
further
increases in capacity.

Caythorpe
GP surgery (part of Upper Witham IDB:
Sleaford & District
cluster)

Colsterworth
GP surgery (part of Mid Upper Witham IDB:
Kesteven cluster) New
Doctor taken over the
practice - currently has
capacity

Gas supply in village Weston
Power:
can be extended
Supplied
from
Deepings sub-station no capacity constraint

Primary school in
village.
Limited
capacity use of playing
field for extension
would
allow
an
increase in capacity.

Secondary
school
provision
at
the
Deepings which has no
capacity. Discussions
underway with the
academy to consider
expansion
of
this
school

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

No gas supply to village

Weston Power:

Primary school in
village has capacity.
0.33ha additional land
would be required to
extend the school to
provide
additional
spaces if required.

Secondary
school
outside SKDC or at
Bourne where there is
no capacity

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

No gas supply to village

Weston Power:

Primary school within
village has capacity.
0.3ha additional land
would be required to
extend the school
should further places
be required.

Secondary
school
provision at Welbourn
(outside SKDC) which
has capacity

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Gas supply in village Weston Power: fed by
can be extended
Skillington
where
upgrade is proposed.
However cumulative
impact of development
being fed by Skillington
may require extension

Primary school within
village. Currently has
no capacity but can
create
additional
places without the
need for additional
land.

Secondary
school
provision is available at
Corby Glen which has
capacity
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Corby Glen
GP surgery (part of Mid
Kesteven cluster) -2
practices
provides
patient choice and
capacity

Great Gonerby
No GP in village

Harlaxton
(NB: GP - outpost of
Melton)

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Upper Witham IDB:

No gas supply to village

Weston Power: fed by
Skillington
where
upgrade is proposed.
However cumulative
impact of development
being fed by Skillington
may require extension

Primary school within
village has capacity.
However
large
allocation (more than
100 dwellings) will
require
extension
which will require
small additional land
which can be resolved.

Secondary
school
within the village has
capacity but will need
to be extended for a
major development.
Site has sufficient land
for expansion should it
be necessary

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Marston
STW
serves Gas supply in village Weston Power:
Grantham and surrounding can be extended
villages
of
Barkston,
Barrowby
and
Great
Gonerby. Capacity of the
treatment works is limited.
Improvement works are
required
to
support
development of the scale
proposed in the plan. All
development within these
villages may be required to
contribute towards these
improvements, or may
have to be phased to allow
for the works to take place
in advance

Primary school within
the village has little
capacity. 0.1 ha of
additional land would
be required for school
to be expanded.

Secondary
school
provision in Grantham
- limited capacity but
proposals
for
additional
provision
have been made across
the town.

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Harlaxton STW has limited No gas supply to village
capacity.
Improvements
will be required to
accommodate additional
development.

Primary school within
village has no capacity.
Severe land shortage
would
require
an
additional 0.65ha to
expand.

Secondary
school
provision in Grantham,
- limited capacity but
proposals
for
additional
provision
have been made across
the town
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Langtoft
No GP in village

Welland & Deeping Balancing ponds
IDB: .
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Gas supply in village Weston
Power:
can be extended
Supplied
from
Deepings sub-station no capacity constraint

Primary school within
the village has no
capacity.
Without
extension. Expansion
would require 0.65 ha
of land to be found.

Secondary
school
provision
in
the
Deepings which has no
capacity. Discussions
underway with the
academy to consider
expansion
of
this
school

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Gas supply in village Weston
Power:
can be extended
Capacity within Long
Bennington is limited.
(This
also
affects
Roseland
Business
Park)
Significant
development in this
location would require
new supply cable from
Westborough Primary
which is costly and will
take time.

Primary school within
the village has capacity
for up to 100 new
dwellings. Expansion of
school would require
an additional playing
field.

Secondary
school
provision in Grantham,
- limited capacity but
proposals
for
additional
provision
have been made across
the town.

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Gas supply in village Weston Power:
can be extended

Primary school in
village has no capacity.
Severe land shortage
would require 0.9ha
additional land to
expand.

Secondary
school
provision in Bourne
which has no capacity
and a severe land
shortage to allow
expansion of school

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Gas supply in village Weston Power: fed by Primary school within
can be extended
Skillington
where village has capacity and
upgrade is proposed. land for expansion.
However cumulative
impact of development
being fed by Skillington
may require extension

Secondary school at
Corby Glen which has
capacity and space to
expand if necessary.

Balancing ponds
SuDs and Swales in
accordance with
requirements
of
EA, IDB and AWS

Gas supply in village Weston Power:
can be extended

Secondary
school
provision in Bourne
which has no capacity
and a severe land
shortage to allow
expansion of schools

Long Bennington
GP surgery (part of Mid Upper Witham IDB:
Kesteven
cluster)Relatively new
practice but limited
available
capacity.
Practice also under
pressure
from
Fernwood
development
in
Newark and Sherwood.
Size of plot means
unable
to
extend
without provision of
additional car parking.
Morton
No GP in village

South Witham
No GP in village

Thurlby
No GP in village

Upper Witham IDB:
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Primary school within
village has limited
capacity. Does have
land for expansion.
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